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Ms. Courtney Avery
Administrator R E c E IV E D

Illinois Health Facilities and

Services Review Board DEC 2 8 20
525 West Jefferson CILITIES &
- ‘ HEALTH FA
Springfield, IL. 62761 SERVICES REVIEW BOARD

RE: Project 14-017
Skokie Hospital
Notification of Project Completion
and Alteration Request
Dear Ms. Avery:

Please be advised that the above-referenced project has been completed, and that a final cost
report will be filed with your office no later than March 31, 2018.

In addition, through this letter, the Permit Holders respectfully request an alteration to the
Permit, resulting from the elimination of three non-reviewable project components:

e 3,146 dgsf of administration space identified as new construction

s 26,459 dgsf of administration space identified as modernization

o 11,158 dgsf of food service space identified as modernization.

The above-identified alteration to the original project reduces the new construction from 87,654
to 84,508 dgsf, and the modernization from 139,867 to 102,250 dgsf. This change to the scope
of the project is primarily due to consolidation of administrative services and changes to the
reimbursement environment realized since the project was originally programmed in 2013.
Enclosed is a check in the amount of $1,000 as a filing fee for the alteration request.

Should you require any further information, please do not hesitate to contact me.

Sincerely,

/%/i r? /‘%Q%/

Gerald P. Gallagher

President & CEO

NorthShore University HealthSystem
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